
10/21/2016 20161021

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

CNQ033 Pay Period:  10/21/2016Contract: Estimate Number: 0003 to  10/21/2016Estimate Type: Progress Estimate Approved:No

Hudson Construction CompanyContractor:

Contractor's
Address:

1615 Sholar Avenue
Chattanooga,  TN   37406

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

09/06/2016

%

$0.00

173.0

194.0

194.0

112.14

%Percent Complete($):

%Percent Behind:

MORGAN

16.65

Date Notice to Proceed: 04/11/2016

09/30/2016

$598,517.66

$598,517.66

$562,047.47 $81,131.93$480,915.54

$0.00

$0.00Test Report Payment Adjustments:

$562,047.47 $480,915.54 81,131.93

$562,047.47 $81,131.93$480,915.54

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing (microsurfacing) on S.R. 62

95.49

20161021

Project(s): 65008-3233-94, 65008-4233-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-62(42)6.00 666116,815.0065008-3233-94 61From White Creek Bridge To S.R. 29
NA94.00 660564,316.9365008-4233-04 05The resurfacing (microsurfacing) on S.R. 62 from White Creek

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65008-3233-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

65008-4233-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

65008-3233-94 0100 9004 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

65008-4233-04 0100 9005 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

-1.000

-21.000

$-420.00

$-8,820.00

108-07 LIQUIDATED DAMAGES

65008-3233-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

65008-4233-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90010100

-10,627.45-10,627.450

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7.70 16.1716.17 0.000.0065008-4233-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $300.00

0.000

16.172

$0.00

$4,851.60

403-01.01 BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

65008-3233-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $355.00

0.000

0.000

$0.00

$0.00

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

65008-4233-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $770.00

0.000

216.371

$0.00

$166,605.67

414-03.01 EMULSIFIED ASPHALT FOR
MICRO-SURFACING

65008-4233-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,789.000 $92.50

0.000

1,730.330

$0.00

$160,055.53

414-03.02 AGGREGATE FOR MICRO
SURFACING

65008-4233-04 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,852.00

0.048

0.948

$1,192.90

$23,559.70

712-01 TRAFFIC CONTROL

65008-4233-04 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

657.000 $3.15

0.000

589.000

$0.00

$1,855.35

712-06 SIGNS (CONSTRUCTION)

65008-3233-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

795.000 $28.50

590.000

782.000

$16,815.00

$22,287.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 406.00406.00 0.000.0065008-3233-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $8.75

0.000

406.000

$0.00

$3,552.50

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

65008-4233-04 0100 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $575.00

0.000

25.634

$0.00

$14,739.55

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

65008-3233-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

633.000 $0.42

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

65008-3233-94 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $12.75

0.000

6.440

$0.00

$82.11

716-05.04 PAINTED PAVEMENT MARKING
(CHANNELIZATION STRIPING)

65008-4233-04 0100 0070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $3,425.00

18.553

46.228

$63,544.03

$158,330.90

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

65008-4233-04 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,575.00

0.000

1.000

$0.00

$25,575.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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